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PROGRESS REPORT
FOR
JULY 1960
ON THE
DELAY FUSE STUDY
RD 45, TASK ORDER DD
WORK ORDER 7

22 August 1960
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About fifty formulations were made during the report
period. As each fuse was tested, variations were made
in the formula to make the ash loosely sintered and fran-
gible, the odor nondescript or like tobhacco smoke, burn-
ing time as slow and glow as strong as possihle and smoke
as light as possible.

These objectives have been nearly reached, and it
is expected that a suitable fuse will he availahle in
August. Samples will then he submitted to the Project
Officer.

FINANCIAL STATEMENT

Total Amount of Contract $ 2,791.00
Expenditures for July 1960 1,139.53
Total Expenditures to 31 July 1960 1,207.58
Balance of Contract 1,583.42

Expiration Date: 30 November 1960

CONFIDENTIAL
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